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SUMMARY OF CAMS2 DSDR2

On 20-21 January, the second CAMS2 Processing Segment
Detailed System Design Review (DSDR2) was held as scheduled.
Over 80 people were in attendance. Ten major topics were covered
ranging from an overview of the systems and applications software

design to the details of computer program configuration items and
change requests.

In general, the review was well received by the attendees.
The following is a summary of positive comments made:
°® Briefing demonstrated a sound, complete detailed design
for all computer programs. =

Two of the most complex briefings on P/S programs,
Feedback and Satisfaction, demonstrated an excellent
knowledge of COMIREX operational needs and requirements.

Nevertheless, internal reviews of the Detailed System Design
Documentation by P/S staff and independent contractors have
raised concerns on the completeness of the design
documentation. In particular, there are 852 Design Problem
Reports (DPRs) that have been generated against the design
documentation to date. We have developed a plan to address the

shortfalls in design, as demonstrated by the DPRs, that includes
the following items:

® Verify Computer Component Configuration Item Interfaces

via a Design Walk Through.

Work off the current DPRs from DSDR2.

Establish Detailed Development and Test schedules.
Complete Requirements Traceability Matrix.

Clean up Interface Control Documents (ICDs) to establish
system baseline. '

The Director of summed STAT
up DSDR2 quite adequately, "We have come a long way since
DSDR1. Much has been accomplished, but we have a long way to
go." At this time the prospects of reaching IOC are good.
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